

## COMPLETION TIME SCHEDULE

We estimate that upon approval of the rezoning and final development plan we will initiate the vacation of the portion of the public road/right-of-way that extends into and terminates in the Property from Hyatts Road. The process of vacating the portion of right-of-way located in the Property will take approximately two months. The process of constructing the infrastructure and developing the Property with the commercial building is estimated to take approximately nine months.